L1 Cal Schedule

Bagby/Mulhearn 7.11.05

[ .

| Tasks for Review |Start Date| Personnel |Status| Notes |
|(STATUS) H: HOLD S: SCHEDULED U:UNDERWAY D:DONE (MODIFIERS): P:PROMISING N:NORMAL T:TROUBLE B:BAD|
Infrastructure
VLDS cable labeling/bundling July 11 Stone/Rahmi/Cosmin U-P D: labels
PFC labeling/bundling July 11 Stone/Rahmi/Cosmin U-P D: labels
Cable plant hardware and cable installation July 18 Foglesong/Martinez/Bagby U-P drawings under review
Transition system installation (1 crate) July 18 Foglesong/Martinez/ Gregorio/Edmunds/LB U-P Hinged path panel delivery July 15
Robust signal transmission
BLS - to - ADF Edmunds/Gregorio/Philippe U-P
ADF - to - TAB Gregorio/Mulhearn/Rahmi U-P
TAB-to-L2/L3 Mulhearn/Mikolaj(2)/Nayeem(3)/Sabine/LB U-B g-link error troubleshooting in progress
TAB - to - GAB Mulhearn/Cory U-P
TAB - to - Caltrack Aug 1 Mulhearn/Johns S
GAB - to - L2/L3 Mulhearn/Mikolaj(2)/Nayeem(3) H due to g-link errors
GAB - to - TFW Mulhearn/Edmunds/Cory U-N
SCL - to - ADF Edmunds/Philippe U-P DONE??
SCL - to - GAB/TAB Mulhearn H due to g-link errors
BLS - to - ADF
TWG tests July 25 Edmunds/Gregorio/Philippe S

connectivity

amplitude

crosstalk

noise floor w/ Transition system Rahmi Unalan/Cosmin Dragoiu
Bxing sync w/ hand pulser July 25 Edmunds/Gregorio S
ADF - to - TAB
Parity check Mulhearn/Rahmi U-P
ATC check Mulhearn/Rahmi U-P
Pseudo random data July 25 Edmunds/Mulhearn S lower priority, parity works
Fully loaded ADF crate July 25 Edmunds/Gregorio/Rahmi S
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TAB -to - L3

Low BER Nayeem/Mulhearn/Sabine/Bagby H due to g-link errors

Run w/ BOT trigger July 11 Nayeen/Mulhearn/Sabine S BOT:Beginning Of Turn
Run in conjunction w/ DO July 11 Nayeem/Mulhearn/Sabine S

Bxing sync w/ hand pulser July 18 Edmunds/Gregorio S

Stable running for hrs Mulhearn/Nayeem/Sabine H due to g-link errors
Compare precision readout w/ L1Cal July 18 Mulhearn/Nayeem/Sabine S

GAB - to - TFW

Test AND/OR terms to TFW Mulhearn/Cory U-N

Measure latency July 25 Edmunds/Mulhearn/Cory S

Bxing sync of And/Or terms w/ various trig cond. [July 25 Edmunds/Mulhearn/Cory S

Check term rates at TFW w/ detector BLS I/P |Aug 1 Edmunds/MulhearnCory S

Controls

Verify hardware configuration capability Edmunds/Nayeem(3)/Philippe

Setup trig conditions w/COOR or sim COOR dial Alan/Nayeem/Sabine

Monitoring

Demonstrate PS V/I monitoring and control Savage/Bagby/Roe U-P EPICS software required
Tools/displays for low-level error detection Roe expert tools
Tools/displays for high-level monitoring (trig. rates) shifter tools

Basic examine which unpacks data

Documentation

Setup and Operation All U

Meaning of error conditions




July -August, 2005

Mon, Jul 11

Label/Bundling scheme review

LVDS/PFC Label/Bundling

TAB->L3: Run w/BOT trig.
Run w/D0O

Mon, Jul 18

Installation week -Transition system/LVDS/PFC
GAB—>L3: Measure latency

Bxing sync w/hand pulser
TAB->L3: Bxing sync w/hand pulser

Compare precision readout w/L1cal

Mon, Jul 25

BLS>ADF: TWG tests
Bxing sync w/hand pulser
ADF->TAB: Pseudo random data
Fully loaded ADF crate
GAB->TFW: Measure latency
Bxing sync of AND/OR terms w/various trig.cond.

Mon, Aug 1

TAB—=>CalTrack
GAB=>TFW: Check term rates at TFW w/detector BLS I/P




w Toolbox Meeting

Bagby/Mulhearn 7.11.05
T

e Daily 9AM toolbox meeting in DAB1 lunch
room.

1 The purpose of this daily toolbox meeting is to
coordinate our team effort. We have ~ 6-7
weeks before the review. We need to focus
intently on the tasks at hand.




